PREFEITURA MUNICIPAL DE FUNDAO

RUA SAO JOSE, 135, CENTRO — FUNDAO-ES
CNPJ 27.165.182/0001-07

CRONOGRAMA FiSICO FINANCEIRO

ANEXO E

1 LOTE |
1.1 [SERVICO DE COLETA RS 2.536.611,84 RS 211.384,32 RS 211.384,32 RS 211.384,32 RS 211.384,32 RS 211.384,32 RS 211.384,32 RS 211.384,32 RS 211.384,32 R$211.38432 | RS211.384,32 RS 211.384,32 RS 211.384,32
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
1.2 |ADMINISTRAGAO LOCAL RS 104.403,12 R$870026 | R$B70026 | R$870026 |  R$8700.26 | RS 8.700,26 | Re870026 [ R$B70026 | R$8700,26 | R$870026 | RS870026 |  R$B70026 |  R$B70026
8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33%
2 LOTE Il
21 [SERVIGO DE LIMPEZA URBANA RS 3.866.970,48 RS 322.247,54 RS 322.247,54 RS 322.247,54 RS 322.247,54 RS 322.247,54 RS 322.247,54 RS 322.247,54 RS 322.247,54 R$322.24754 | RS$322.247,54 RS 322.247,54 RS 322.247,54
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
22 O O A =° COMPLEMENTARES | s 1.332.414.72 RS 111.034,56 RS 111.034,56 RS 111.034,56 RS 111.034,56 RS 111.034,56 RS 111.03456 | RS 111.034,56 RS 111.034,56 RS 111.034,56 | RS 111.034,56 RS 111.034,56 RS 111.034,56
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
2.3 |ADMINISTRAGAO LOCAL RS 264.738,72 R$22.06156 | R$2206156 | R$2206156 |  R$22.06156 | RS 22.061,56 [ R$2206156 | R$2206156 | R$22.06156 | RS2206156 | R$22061,56 | R$22.06156 | RS 22.06156
8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33%
3 LOTE Il
31 |DISPOSIGAO FINAL | Rs 1.052.455,20 R$87.70460 | R$87.70460 | R$87.70460 |  R$87.70460 | RS 87.704,60 | Res770460 | R$87.70460 | R$87.70460 | RS87.70460 | RS87.70460 | R$87.70460 |  RS$87.704,60
| 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33%
4 LOTE IV
441 |COLETA SELETIVA RS 133.138,80 R$11.09490 | R$11.08490 | R$11.09490 | R§11.09490 | RS 11.094,90 | R$11.00490 [ R$11.09490 [ R$11.09490 | RS11.00490 | R$11.09490 | R$11.09490 | RS 11.094,90
8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33%
4.2 |ADMINISTRAGAO LOCAL RS 104.403,12 R$8.70026 | R$870026 | R$870026 |  R$8.70026 | RS 8.700,26 | Rss70026 | R$870026 |  R$8.70026 | R$870026 | R$870026 | R$870026 |  R$8.700.26
8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33%
TOTAL SIMPLES| RS 9.395.136,00 RS§78292800 | R$78292800 | RS$78292800 | R$78292800 |  RS$78292800 | R$78292800 | R$78292800 | R§78292800 | R$78292800 | R§78292800 | R$78292800 | RS 782.928,00
TOTAL ACUMULADO] [ R$78292800 | R$1.565.856,00 | R$2.348.784,00 | R$3.131.71200 | R$3.914.64000 | R$4.697.568,00 | R$5480.49600 | R$6.263.424,00 | R$7.046.352,00 | R$7.829.280,00 | R$8.612.20800 | RS 9.395.136,00
PERCENTUAL SIMPLES] 100,00% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% | 8,33% [ 8,33%
PERCENTUAL ACUMULADO] I 8,33% | 16,67% | 25,00% | 33,33% | 41,67% | 50,00% | 58,33% | 66,67% [ 75,00% | 83,33% | 91,67% | 100,00%
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