PLANEJA-

, CRONOGRAMA FISICO-FINANCEIRO
CONSTRUTORA
ITEM DISCRIMINACAO VALOR MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12
1 SERVICOS PRELIMINARES 4.780.81 4.780.81
100%
2 INSTALACAO DO CANTEIRO DE OBRAS 81.723,38 | 57.206,37 | 24.517.01
70% 30%
3 MOVIMENTO DE TERRA 18.858,26 7.543,30 3.771.65 7.543.30
40% 20% 40%
4 ESTRUTURAS 412.659.19 |  41.265,92 | 165.063.68 | 123.797,76 | 82.531,84
10% 40% 30% 20%
5 PAREDES E PAINEIS 75.171.35 37.585,68 |  37.585,68
50% 50%
6 ESQUADRIAS DE MADEIRA 51.225,66 40.980,53 10.245,13
80% 20%
7 ESQUADRIAS METALICAS 62.180,01 49.744,01 12.436,00
80% 20%
8 VIDROS E ESPELHOS 26.060,72 18.242,51 7.818,22
70% 30%
9 COBERTURA 94.929,10 75.943,28 18.985,82
80% 20%
10 IMPERMEABILIZACAO 35.596,81 28.477.45 7.119,36
80% 20%
11 TETOS E FORROS 25.098,02 12.549,01 10.039.21 2.509,80
50% 40% 10%
12 REVESTIMENTO DE PAREDES 237.633.72 118.816.,86 95.053,49 23.763,37
50% 30% 20%
13 PISOS INTERNOS E EXTERNOS 126.812,99 63.406,49 38.043,90 25.362.60
50% 30% 20%
14 INSTALACOES HIDROSSANITARIAS 50.693,40 15.208,02 15.208,02 15.208,02 5.069.34
30% 30% 30% 10%
15 INSTALACOES ELETRICAS 224.361,77 22.436,18 22.436,18 67.308,53 67.308,53 22.436,18 22.436,18
10% 10% 30% 30% 10% 10%
16 QUTRAS INSTALACOES 528.274.92 52.827,49 52.827.49 52.827.49 105.654,98 105.654,98 79.241,24 52.827.49 26.413,75
10% 10% 10% 20% 20% 15% 10% 5%
17 APARELHOS HIDROSSANITARIOS 62.591,88 18.778 31.296 12.518
30% 50% 20%
18 APARELHOS ELETRICOS 30.817.98 6.164 9.245 15.409
20% 30% 50%
19 PINTURA 89.617.66 35.847 35.847 17.924
40% 40% 20%
20 SERVICOS COMPLEMENTARES 15.902,27 7.951,13 7.951,13
50% 50%
TOTAL SIMPLES 2.254.989,90 | 103.253,09 | 197.123,99 | 165.15508 | 271.212,85 333.731,41 221.669.57 277.851,20 226.215,43 132.109.35 136.051,89 128.995,78 61.620,25
PERCENTUAL SIMPLES
TOTAL ACUMULADO 2.254.989.90 | 103.253,09 | 300.377,09 | 465.532,17 | 736.745,02 | 1.070.476,42 | 1.292.145.99 | 1.569.997,19 | 1.796.212,62 | 1.928.321,98 | 2.064.373,87 | 2.193.369,65 | 2.254.989.90
PERCENTUAL ACUMULADO
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